
23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 23
Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Fri

Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Afternoon Day's Afternoon Day's Afternoon Day's Afternoon Day's

Roy

Jeff

Dave

Tony 31 30, 28, 29 32, 33 32, 33 26 26 26 26 26 26 26 26, 31 26 32, 33 48 48 50 50 50

Mark 37 26 26 26 26 26 26 26, 31 26 32, 33 48 48 50 50 50

Rob 26 26 26 26 26 26 26 26, 31 26 32, 33 48 48 50 50 50

Byron 31 30, 28, 29 32, 33 32, 33 27 27 27 27 27 27 27 27 27 48 48 50 50 50

Tom 26 26 26 26 26 26 26 26 26 48 48 50 50 50

Lorrie 60 60 56-58 56-58 56-58 56-58 61-63 61-63 61-63 61-63

Rafael 59 54 54 74,75 75 64-66 64-66 64-66 64-66 64-66 64-66

Joe 52 52 52 52 52 52 52 52 52 52 77

Bernie 31 55 55 55 55 55 55 55 71 71,72 72 73 73 73

Bryan 55 55 55 74,75 75 63 63 63 73 73 77

Dave

Gary

Phil 30, 28, 29 32, 33 32, 33 48

1 P1 Kicker tank work 26 Install Corrector Regulators in AH3's & Zone F 51 Validations 76 17BM Reterminate cable ends after front end valve is replaced
2 27 Canted Undulator Install in S21 52 ACIS Work 77 33ID Pull and terminate cables for Beamline isolation Valve  Zone Tests
3 28 Install Trims in S31, 24 & 25 53 78  PS Startup
4 29 Remove Trims from 14, 26 & 27 54 ALL Inspect FE shutters for radiation damage 79  Not available
5 30 Tie in ACIS chain C into the MPEOB string 55 4ID Relocate BLEPS rack #2 to roof 80  Machine Studies
6 31 Support IS1 replacment 56 17BM BLEPS-to-PSS interface 81  Lab Holiday
7 32 General Septum Mantiance 57 17BM Install Remote Shutter Interface 82  
8 33 General Kicker Mantiance 58 17BM Integrate P6IS 83  
9 34 Add Cooling fans to SR Converter Cabinets 59 ALL Replace WDT relays 84  

10 35 Analog Readback Repairs 60 13BM Integrate new Shutter SH1-C 85  
11 36 General PM 61 8BM Install Remote Shutter Interface 86  
12 37 Assist Markovice with Electrical 62 8BM BLEPS-to-PSS interface 87  
13 38 Investigate EMW overcurrent trips 63 8BM Assist beamline with wiring issues 88  
14 39 64 5ID Relocate DIW units 89  
15 40 65 7ID Relocate DIW units 90
16 41 66 8ID Relocate DIW units 91
17 42 67 ALL ACIS - PSS Validations 92
18 43 68 ALL Exercise all FE shutters 93
19 44 69 Door PM 94
20 45 70 PSS PM 95
21 46 71 16 Upgrade V2 FEEPS to V2.1 96
22 47 72 22 Upgrade V2 FEEPS to V2.1 97
25 48 Septum/Kicker & Zone Testing 73 24ID Continue on with construction 98
24 49 Operator Training 74 21ID Remove old cables and pull in new one between FERDP and device 99
25 Start-up 50 Start-up 75 21ID Pull Cables in for FEEPS, prep for next shutdown 100

All Zones ClosedZone C & F Colsed

Dec 03 / Jan 04 Shutdown Work Schedule

19

Linac / Par & Booster Closed

Dec

Mon
21

Wed

Jan

Tue
20

Thu
22

OtherInjector Storage Ring Interlock Tasks

Injector Team

Storage Ring Team

PLANNED ACTIVITIES

19BM 31ID

Interlock Team
20BM

9ID

16ID

14BM

19ID

22ID

Phil Mcnamara 1/16/2004


